FY 16 Court Automation
Coordinating Committee




» Continued tracking tasks and dependencies among trial
court automation projects
» Continued close watch on LJ CMS development efforts
Mesa CMS impl 7/6/15 + subsequent statewide interfaces construction
AZTEC replacement in 5 of 6 Pima County LJ courts Fall 2015

AJACS adoption at Prescott Justice/Prescott Muni Court 1/2016
Tucson bot-on replacement and AZTEC replacement 4/5/16

» Implemented GJ AJACS Release 3.9.4.53 statewide to
enable Yavapai e-filing (3/2016)

» AZYAS upgrade by U. of Cinn. underway (2/2015)

» JOLTSaz rural court implementations
Yuma, La Paz, Santa Cruz converted already



Completed additional Intresys disaster recovery testing

Implemented tax case filing, returns of service, and party
matching

Enabled mandatory civil e-filing in Pima

Re-invigorated MCJC small claims e-filing
Piloting eUniversa e-filing + integrated applications in
Yavapai Superior Court

Implemented eBench in Yavapai Superior (5 judges)
Various benches included

Pima LJ courts except Marana became early adopters of
AJACS



Complete Mesa’s statewide interfaces
Ensure completion of all statewide interfaces, including FARE

Continue LJ CMS (AZTEC-replacement system) rollout in
Pinal and Maricopa counties

Continue JOLTSaz statewide rollout — 16-month plan

Merge both LJ and GJ courts into same AJACS codeset at
Version 6.0 (formerly Version 3.11)

Expand e-filing to Mohave and other rural superior courts

Expand eBench usage to more courts and more judges in
advance of e-filing



Complete population of and open the door to

public access to documents solution (eAccess)
Receive Maricopa data & documents to go live
Complete DTM subscriptions for Apache, Pinal, and
Coconino

Track implications on courts of ACJC Statewide

eWarrant effort piloted in Coconino

Continue to track implications on trial courts of
caseflow processing standards and related metrics



» AZTEC replacement must remain Priority One
Don’t neglect needed GJ enhancements, though!

» Provide funding for long-running LJ CMS training and
rollout effort

Need multiple concurrent implementation teams to speed rollout
sufficiently for remaining courts

» Ensure revenue enhancing projects continue to implement
eUniversa eFiling approach with eBench for judge review
eAccess for statewide access to documents
FARE in all remaining courts not yet adopting
» Provide funding for priority General Jurisdiction CMS
enhancements (both old and new)

» Ensure JOLTSaz rural rollout continues to make progress



1. LJ CMS Training and Rollout

Increased personnel to speed rollout progress

5. Continued GJ CMS Enhancements

$200K enhancement fund annual allocation

5. Critical statewide LJ CMS enhancements



